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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

CUSTOMER DATA KILLICKDATA 

Name:  Husky Oil Operations Limited Killick Project No. KG-11794 

Address: 
Husky Energy 
707 -8 Avenue SW, Calgary, AB, T2P 3G7 

Client P.O. 8401358236 

Attn: Darren Berreth Phone:  403-910-2947 Date of Order: TBA 

E-Mail : Darren.berreth@huskyenergy.com Killick Coordinator: Breonna Brownlee 

Copies to: bill.cozens@huskyenergy.com / Bill Cozens 
Phone/ 
Email: 

713-530-6529 
bbrownlee@killickgroup.co
m 

SUPPLIER/SUB-SUPPLIER DATA INSPECTION INFORMATION 

Inspection Performed:   With Customer Supplier   With Sub-Supplier Date(s) of Visit(s): 04-Mar-2019 

P.O. No: Change No: Requisition No:  

8401358236 N/A N/A Date of Previous Visit: N/A 

Supplier: Majus 
Date of Next Scheduled 
Visit: 

To be 
determined 

  P. O. Status:  Complete   Incomplete 

Supplier Job No: N/A Project Name: 22059-HOWHOT 

Location: Lloydminster, AB 
 
  

 

Primary Contact: Dan Echino 
Materials/Items Inspected:  
Oil Heater AKL 1404 G / BU-700 

Phone: 780-875-8802 E-mail : N/A 

Exchanger Unit / BU-700 
Pump Skid Package / BU-600 & 
Ship Loose items 

 
 

Sub-supplier: N/A 
Fabrication Progress 
% vs schedule 

100% 

Sub-Supplier Job No: N/A Engineering Status 100% 

Location: N/A 
Delivery Status – 
Estimated Date 

Date to be determined 

Primary Contact: N/A 
Pre-Inspection Meeting 
Summary Attached: 

  Yes   No 

Phone:  E-mail :  Summary Report Attached:  Yes   No 

INSPECTION DISPOSITION:  Accept   Nonconformance(s) Identified Placed on Hold  Other (Explain)  

INSPECTION SUMMARY AND CONCLUSION: 

Husky Projects Third Party Inspector (Lawrence Paul) travelled to 
Calroc’s Lloydminister yard for the receiving inspection visit. 
Writer met with Calroc’s President (Dan Echino) and (Dale 
Kosteriva). Dan informed that Husky representative (Mike Salzi) had 
visited the Calroc yard primarily to review damage to Pump Skid 
Package Building (BU-700), see photos below. 

 
 
 
 
RECOMMENDED ACTION: 

Husky Projects to review the Pump Skid Package Building (BU-700) for damage 
concerns,  acceptance or path forward if required, see photos. 
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

 

Action Item 
# 

Description Action by Date Open Date Closed 

1 No action items noted.    

2     

3     

 

 
 
INSPECTION 
TIME : 

DAYS 
HOURS 

4  
TRAVEL 
HOURS : 2  

DISTANCE: 
 MI  KM 178  

Technical Specialist: Lawrence Paul Date: 05-Mar-19 Project Coordinator : Darren Berreth 

 

1.0 ATTENDEES 

NAME COMPANY REPRESENTED TITLE 

Lawrence Paul Killick Group Husky TPI 

                 Dan Echino                             Calroc Industrires Inc. 
                               
                               President 
       

                 Dale Kosteriva               Calroc Industrires Inc.                               Shipping / Warehouse 

   

   

   
 

 
2.0 MATERIALS 

 

2.1 GENERIC MATERIALS 
 

TAG / EQPT NO. DESCRIPTION 

N/A N/A 

  

  

  

  
 

 

2.2 MATERIALS INSPECTED 
 

PO/MR ITEM 
NO. 

TAG / SERIAL NO. 
PRODUCT / MATERIAL /            

ITEM NAME 
ORDERED 
QUANTITY 

PRESENTE
D THIS 
VISIT 

ACCEPTED 
THIS VISIT 

QUANTITY 
ACCEPTED TO 

DATE 

 
 
AKL 1404 G RP / BU-700 

 
Oil Heater Unit  (# 1) 

 

         1    
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

       

       

 BU-700 Heat Exchanger Unit (#2) 1    

       

 BU-600 
Pump Skid Package (#3) 
 

          1    

  Ship Loose items     
 

 
 

 

3.0 DOCUMENTS USED 
 

DOCUMENT NO. REVISION TITLE APPROVAL STATUS 

Reports # 2 thru 6  
Intertek Inspection reports (for reference only) 
 

 

    

  AuraOil  Piping drawings (as supplied)  

    

    

    
  

4.0 SCOPE OF INSPECTION 
 

ITP  

LINE NO. 
ITP ACTIVITY DESCRIPTION ITEMS RESULTS CLAUSE 

 N/A    

     

     

 
5.0 EQUIPMENT AND INSTRUMENTATION USED (TO BE SUPPLIED BY SUPPLIER) 

 

EQUIPMENT / INSTRUMENT DESCRIPTION SERIAL NO CALIBRATION CERT. NO. CALIBRATION DATE 
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

6.0 INSPECTION DETAILS 
 

 

6.1 
 
 

Husky Projects Third Party Inspector (Lawrence Paul) travelled to Calroc’s 6847 – 66th St. Lloydminister yard for 
the receiving inspection visit. 

    6.2 As per Husky Projects request writer met with Calroc’s President (Dan Echino) and (Dale Kosteriva). 

    6.3 Dan informed that Husky representative (Mike Salzi) had previously visited the Calroc yard primarily to review 
damage to Pump Skid Package building (BU-600), see photos below. 
The Pump Skid Building doors were locked with no access to the inside. As set in the yard, the north end of Pump 
Skid Package building was noted to have the cladding pulled away from the skid base drip edge flashing (aprox 
10mm gap remains) with caulking clearly separated from the flashing, see photos. No visible external skid paint 
damage was noted at time of inspection. Visual inspection completed on external of building only, no damage 
was noted to doors or windows. 

    6.4 The Heat Exchanger Unit (BU-700) has been set in the yard with no access to the inside. Temporary shipping 
covers on the external cladding have been installed and will need to be removed at site, see photos. 

    6.5 The Oil Heater Unit (BU-700) visual inspection was completed on the external side, no major concerns were 
noted. 
The accessible external Oil Heater wall panels were removed for access to the inside. 
All electrical motors and switch nameplates c/w CSA certifications. 
Piping nameplates c/w CRN #. 
Valves on internal Oil Heater piping include locks & c/w 2 keys. 
All gauge face covers checked with no cracks or defects found. 
Regulators in Oil Heater Building c/w tags. 
Some of the cladding joints were noted as having excessive gaps which were partially covered, see attached 
photos. 
Burner unit c/w CRN # and U stamp on nameplate.  
The ship loose items were on pallets partially covered in snow, no visual damage was noted. 
The stack also c/w a piece number tag. 
 

6.6 -Units appear complete with no equipment missing – Yes, all units 
appear to be complete. 
-Check for shipping damage. The corners of the Pump Skid Package 
building “north end” was noted by Husky (Mike Salzi) and writer 
confirmed to have sustained some damage presumably at time of off 
loading, see photos below. 

-PSV's - check rating against P&ID, not verified. 

-CSA labels on electrical equipment and panels have been included. 

-CRN's on pressure equipment included. 
-Tagging included on valves / instruments / panels with no concerns 
noted. 

- Vessel nameplate photos attached. 

-Ship-loose c/w item number tags installed. 

-No Mud-books supplied. 
-No obvious Husky spec violations were noted at time of inspection. 
See additional attached e-mail file photos. 
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

7.0 NON-CONFORMANCES 
 

No NCRs issued during this period. 
 

 

 

8.0 ATTACHMENTS TO THIS REPORT 
 

Photos 
 

 

9.0  PHOTOGRAPHS  
 

 

 

  

Picture 1 

Pump Skid Package (BU-600)  / Heat Exchanger (BU-700) / Oil 

Heater Unit (BU-700) and ship loose items in Calroc’s yard. 

 

Picture 2 

Pump Skid Package (BU-600)  no major concerns were noted at 

time of inspection visit. 
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

 
 

Picture 3 

Pump Skid Package (BU-600) base of building drip edge flashing 

has separated from the wall cladding, see photo right. 

Picture 4 

Pump Skid Package (BU-600)  a 10mm gap on each corner was 

noted, see below. 

 
 

  

Picture 5 

Pump Skid Package (BU-600)  10mm gap noted. 

Picture 6 

Pump Skid Package (BU-600)   
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

  

Picture 7 

Pump Skid Package (BU-600) doors were locked with no access 

to the building interior.  

 

Picture 8 

Pump Skid Package (BU-600)  no concerns noted at time of 

external building walkdown. 

  

Picture 9 

Oil Heater Unit (BU-700) no major concerns noted at time of 

external building walkdown. 

Picture 10 

Oil Heater Unit (BU-700) all reachable removable panels were 

removed and reinstalled after the internal inspection was 

completed. 
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

  

Picture 11 

Oil Heater Unit (BU-700) no concerns noted with the removable 

panels when removed and reinstalled. 

Picture 12 

Oil Heater Unit (BU-700) 1 area of flashing was noted as being 

separated. 

 

  

Picture 13 

Oil Heater Unit (BU-700) 

 

Picture 14 

Oil Heater Unit (BU-700) 
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Job No: KG-11794 Report No: R01 Date of Report: 05-Mar-2019 Customer : Husky Energy 

SUMMARY REPORT 
 

  

Picture 15 

Oil Heater Unit (BU-700) no concerns noted at time of internal 

inspection. 

Picture 16 

Oil Heater Unit (BU-700) ship loose items on pallets. See 

attached file photos. 

 
 
 

END OF THIS REPORT 
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