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VENDOR DOCUMENT APPROVAL STAMP

A ­ PROCEED

B ­ PROCEED, CHANGE
AS NOTED AND
RESUBMIT BY:

RESUBMITTAL DATE FOR STATUS B

SIGN: DATE SIGNED:

VDR CODE(S):

AUTHORIZATION TO PROCEED DOES NOT WAIVE SUPPLIER'S
RESPONSIBILITY OR LIABILITY UNDER THE CONTRACT/PURCHASE ORDER

FOR COMPLIANCE WITH THE REQUIREMENTS OF THE DRAWINGS AND
SPECIFICATIONS

I/O ­ DATA ACCEPTED
FOR INFORMATION ONLY
C ­ DO NOT PROCEED,
CHANGE AS NOTED AND
RESUBMIT BY:

RESUBMITTAL DATE FOR STATUS C

2018 12 05

Inspector to confirm
that tags are provided

Inspector to confirm
that valve is dissimilar
from upstream valve

Not installed

Deficiency - CPEC to advise on path forward.
1) Leave as is. (Reduced accuracy in interface
control)
2) Spectrum to fix. (Likely will be push-back from
Spectrum since internal / external coating will need to
be fixed following PWHT)

Not installed

Confirmed in photo
from Spectrum

Not installed

Tubing not installed

2"-600

2"-600
2"-600

not installed

not installed

not installed

not installed

not installed

Not installed




