

 MEG ENERGY		CHRISTINA LAKE REGIONAL PROJECT Phase 3A EPC for Central Plant Facilities SLI Project No. 511036		 SNC-LAVALIN	
 SNC-LAVALIN		<input type="checkbox"/> A1 Not suitable to initiate fabrication. modify as noted, resubmit for review <input type="checkbox"/> B1 Suitable to initiate fabrication as noted. modify as noted, resubmit for review <input type="checkbox"/> C1 Suitable to fabricate to completion as noted. submit final documents including as-builts as required <input checked="" type="checkbox"/> D1 Suitable to fabricate to completion. submit final documents including as-built documents as required <input type="checkbox"/> E1 Not suitable as final documents as noted. modify as noted and resubmit. <input type="checkbox"/> F1 Suitable as final documents. no further resubmittal required (unless revised by vendor) <input type="checkbox"/> VX Vendor document cancelled.			
Vendor's drawing review for conformity with specifications and design drawing.					
This review does not relieve the vendor of his responsibility for errors in design and detailing as detailed in his contract.					
Vendor: Sewon Cellontech Co. Ltd. - P00007		No.:E0351-3AE324-D-02		Rev:5	
Doc. Title:	H00.01 - GENERAL ASSEMBLY (2/3) - Tag:3A-E-324A/B				
Client Code:		Project No: 511036		Date Rec'd: 2014/08/14	
Reviewed by: SS Date: 26-Aug-2014		Document No: P-5310-01-0021		Submittal: 06	

